SAS Superstructure Run date 19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:19PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 010 Const Calendar Day: 170 Date: 25-Feb-2010 Thursday
Inspector Name: Altamirano, Victor Title: Transportation Engineer
Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer:  Liu, Tai-Lin Approved Date: 01-Mar-10 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 50 - 60 12 PM 50 -60 4PM 50 - 60

Precipitation Condition Sunny
Working Day If no, explain:

Diary: Dispute

Work description.
[]

At about 11am, Abass and | went to Pier 7 to see what the workers were working on. We found the
following:

Lift 1W

1. Ethan Kent and Matt Chamberlain were putting splice plates on the Longitudinal Shear plate type 2 and
U-Ribs along field splice 1. They used a man Lift (ID# 481-93-6009) for access.

2. Bob Russell and Mike Maday were resurfacing the bottom plate stiffeners at field splice 1 using a man
lift (ID# 477405024) and grinder to bevel the bottom plate stiffeners.

3. Workers with names Rigoverto Garcia and Casey Lux were resurfacing the edge plate at field splice 1.
They used some kind of hanger equipment (Kory Farm model # 8278) for access along with a grinder to
bevel edges (see attachment).

Office Work:

1. Submitted my diary from February 19, 2010 for approval.

2. Created draft letters for submittal's 812R3, 886R3 & R04, 775R18, 890R3, 1022R4, 1493, 1494, 1349R1
and 883R3.

Hours worked: 9 hours total including 1 hour overtime.
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